PECFA Timeline (Specifics inserted for the LDF Tower Standard Site)*

July 20, 2015
No new sites accepted into the program

August 2017
WDNR is in process of preparing a Remedial Action Options Report (RAOR)-

Fall 2017

WDNR PECFA Program intends to install and implement Interim Measure in the Source Area. Optimal
sparge/SVE treatment system effectiveness is anticipated during winter months due to frozen ground
conditions. This increases the importance of fall 2017 system installation.

Fall 2017-April 2020
Interim Measure remedy is initiated, Remedy operated or conducted Two?2 years (8 Quarters) of post
remedial groundwater monitoring data collection is required prior to submitting a closure package.

April 2020

All field activities should be complete to assure reimbursement through PECFA

Closure Package must be submitted by the responsible party for WDNR to consider closure prior to the
PECFA sunset

June 30, 2020
All PECFA claims must be submitted to DNR for reimbursement

Notes:
1) The State has said that they have authority and budget to take action. They have an obligation
to the responsible party to allow them to use the fund to its full capacity
2) WDNR wants to engage the tribe but has had limited success.
3) WDNR does not believe that they need concurrence from the tribe to implement an
interim/remedial action.
4) WDNR has stated that they need to take the next step soon to meet the deadline for closure.

YInformation Gathered by EPA in Discussions with WDNR. Information not validated/confirmed by
WDNR.
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